CALIFORNIA

High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 00142
TITLE: CHP Escort Reimbursement- City of Fresno DATE: 1/18/2018
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CONTRACTOR:  Attn: Ghassan Arigat

Tutor Perini/Zachry/Parsons, a Joint Venture

1401 Fulton Street

Suite 400

Fresno, CA 93721
DESCRIPTION OF CHANGE:
This Change Order provides direct compensation for California Highway Patrol (CHP) invoices and 50% of
standby time resulting from CHP escort activities as a result of the City of Fresno requirement, adopted after
the date 30 days prior to the Proposal Deadline, to provide CHP escorts for all precast girder delivery loads
with a total truck length over 135° within the City of Fresno. No mark-ups will be allowed for these
reimbursements.

This change does not provide additional compensation for CHP escorts when required by the California
Department of Transportation.

This change does not provide additional compensation for CHP escorts when traffic must be stopped to provide
safe passage of oversized loads within the City of Fresno.

ADDITIONAL COMPENSATION AT TIME & MATERIALS:
The services and work shall be in accordance with HSR 13-06 Book 2, Section 17.9, "Time and Materials

Change Orders," of the General Provisions. The Contractor will be paid against the pay item budget of three
hundred thousand dollars ($300,000.00) for CHP escort services as described above.

The Contractor shall notify the Authority when 75% of these supplemental funds ($225,000.00) has been
expended and shall provide to the Authority, a detailed estimate, depicting the dollar amount required to
complete the remaining work. Any remaining monies after the completion of all work that is eligible for
reimbursement by the way of this provisional sum, a Change Order will be executed to credit those remaining
monies back to the Authority.

JIME ADJUSTMENT:
There shall be no time adjustment by reason of this Change Order since the work involved does not affect the

controlling operation(s).

e L a Tt _-_!_'| el g ol PR
Quantity ~hihi3 ,L'r,,l_ -IM;I.E'.'-'..:-’.:'}'l-?'rt.’.f' j‘“
o : = i Lays

s

10 TaM - $300,000.00  $300,000.00 b
Total: $300,000.00 0
; Page 1 of 2
Contracior California High-Speed Rail Authorit i

ﬁn@e by Submifted by Recommended by Al hy
™ P/zd



Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification

By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such
proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as {indicate "none” if no
such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event
contemplated by this Change Order in the form above.

Tutor Perini/Zachry/Parsons, a Joint Venture

Acceptance by [ \

Signature Date
Ghassan Arigat — Project Manager/Director , j
[25/t3

California High-Speed Rail Authority
Submitted by

Dat
@ﬂﬁ‘bc:ﬁ; - David Vallejos - D-B Oversight Manager e’flb T] g

Recommended by

Signatur Date
/J_ % Steven Milton- Design & Construction Manager _
L 1/25 /18

Director of Desigh & Construction { _
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